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ESTIMATE RUN 01/08/2009

ESTIMATE SUMMARY 13:18:56

CONTID: C16050         ESTIMATE NO: 0008 PROG 2005

PCN: 16050-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 SH 60 TO LASALLE PERCENT TIME:

PROJECT NO: NH0853-066                    

US 85 SH 60 TO LASALLE

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 01/08/2009 DATE TIME STARTED 02/04/2008

3609 N. COUNTY ROAD 13 DATE LET 01/10/2008 DATE WORK BEGAN

 DATE AWARDED 01/15/2008 DATE TIME STOPPED 08/25/2008

 DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED 08/25/2008

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 02/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,317,355.74 PARTICIPATING $ $ 13,141.00

AWARD PROJECT AMT: 6,895,292.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

105 WORK DAYS

WORK DAYS105

99.98%

1,222.49

13,141.00

13,141.00

13,141.00

$

$

$

$

7,316,133.25

0.00

7,316,133.25

0.00

7,316,133.25

-103,429.39

0.00

7,212,703.86

0.00

AMOUNT DUE 7,212,703.86 13,141.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,141.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0
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PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0005 *REMOVAL OF STRUCTURE 6.000 6.000

EACH 0.000 0.00

2,100.00000 6.000 12,600.00

202-00001  
 

0010 *REMOVAL OF INLET 3.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

202-00019  
 

0015 REMOVAL OF PIPE 715.000 715.000

LF  0.000 0.00

5.00000 715.000 3,575.00

202-00035  
 

0020 *REMOVAL OF MEDIAN COVER 22.000 22.000

SY  0.000 0.00

60.00000 22.000 1,320.00

202-00195  
 

0025 *REMOVAL OF CURB AND GUTTER 639.000 639.000

LF  0.000 0.00

10.00000 639.000 6,390.00

202-00203  
 

0030 *REMOVAL OF CONCRETE PAVEMENT 1,066.000 1,066.000

SY  0.000 0.00

16.00000 1,066.000 17,056.00

202-00210  
 

0035 REMOVAL OF ASPHALT MAT (PLANING) 55,540.000 55,540.000

SY  0.000 0.00

2.10000 55,540.000 116,634.00

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

75.00000 14.000 1,050.00

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 8.000 8.000

EACH 0.000 0.00

50.00000 8.000 400.00

202-00821  
 

0055 *CLEAN CULVERT 30.000 30.000

EACH 0.000 0.00

1,150.00000 30.000 34,500.00

202-04002  
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PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 895.000 895.000

CY  0.000 0.00

14.00000 895.000 12,530.00

203-00060  
 

0065 BLADING 33.000 32.500

HOUR 0.000 0.00

125.00000 32.500 4,062.50

203-01500  
 

0070 SWEEPING 6.000 6.000

HOUR 0.000 0.00

150.00000 6.000 900.00

203-01620  
 

0075 *STRUCTURE BACKFILL (FLOW-FILL) 778.800 778.800

CY  0.000 0.00

132.50000 778.800 103,191.00

206-00065  
 

0080 EROSION LOG (12 INCH) 310.000 310.000

LF  0.000 0.00

4.50000 310.000 1,395.00

208-00002  
 

0085 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0095 STORM DRAIN INLET PROTECTION (TYPE 1) 442.000 442.000

LF  0.000 0.00

10.00000 442.000 4,420.00

208-00051  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 3,000.00

3,000.00000 1.000 3,000.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 50.000 40.000

HOUR 0.000 0.00

100.00000 40.000 4,000.00

208-00205  
 

0110 *RESET GROUND SIGN 8.000 8.000

EACH 0.000 0.00

150.00000 8.000 1,200.00

210-00810  
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PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0115 *RESET SIGN PANEL 20.000 20.000

EACH -2.000 -160.00

80.00000 18.000 1,440.00

210-00815  
 

0120 *MODIFY INLET 16.000 16.000

EACH 0.000 0.00

3,500.00000 16.000 56,000.00

210-04020  
 

0125 *SEEDING (NATIVE) 2.000 2.000

ACRE 0.000 0.00

3,500.00000 2.000 7,000.00

212-00006  
 

0130 *MULCHING (WEED FREE HAY) 2.000 2.000

ACRE 0.000 0.00

600.00000 2.000 1,200.00

213-00002  
 

0135 *MULCH TACKIFIER 250.000 250.000

LB  0.000 0.00

5.00000 250.000 1,250.00

213-00061  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 1,963.500 1,963.500

TON 0.000 0.00

15.00000 1,963.500 29,452.50

304-06000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 5,256.000 5,256.000

CY  0.000 0.00

22.00000 5,256.000 115,632.00

304-06008  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 672.390 672.390

TON 0.000 0.00

75.00000 672.390 50,429.25

403-00720  
 

0155 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 39,084.060 39,084.060

TON 0.000 0.00

48.50000 39,084.060 1,895,576.91

403-33841  
 

0160 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 43,706.250 43,706.250

TON 0.000 0.00

53.50000 43,706.250 2,338,284.38

403-34851  
 

0162 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CMO #2 5,846.490 5,846.490

TON 0.000 0.00

48.50000 5,846.490 283,554.77

403-34741  
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PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0165 *HEATING AND SCARIFYING TREATMENT 278,644.000 278,644.000

SY  0.000 0.00

2.30000 278,644.000 640,881.20

405-00000  
 

0170 *ASPHALT REJUVENATING AGENT 30,467.000 30,467.000

GAL 0.000 0.00

4.20000 30,467.000 127,961.40

411-90010  
 

0175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 32.000 32.000

SY  0.000 0.00

100.00000 32.000 3,200.00

420-00101  
 

0180 RIPRAP (6 INCH) 5.000 5.000

CY  0.000 0.00

150.00000 5.000 750.00

506-00206  
 

0185 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 26.700 26.700

CY  0.000 0.00

1,000.00000 26.700 26,700.00

507-00100  
 

0190 *CONCRETE CLASS B 19.100 19.100

CY  0.000 0.00

250.00000 19.100 4,775.00

601-01000  
 

0195 *REINFORCING STEEL 971.000 971.000

LB  0.000 0.00

2.50000 971.000 2,427.50

602-00000  
 

0200 18 INCH REINFORCED CONCRETE PIPE 46.000 46.000

LF  0.000 0.00

43.10000 46.000 1,982.60

603-01180  
 

0205 24 INCH REINFORCED CONCRETE PIPE 14.000 14.000

LF  0.000 0.00

47.85000 14.000 669.90

603-01240  
 

0210 30 INCH REINFORCED CONCRETE PIPE 144.000 144.000

LF  0.000 0.00

62.30000 144.000 8,971.20

603-01300  
 

0215 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 144.000 144.000

LF  0.000 0.00

190.00000 144.000 27,360.00

603-02480  
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PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0220 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

750.00000 6.000 4,500.00

603-05018  
 

0225 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

603-05030  
 

0230 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

2,050.00000 2.000 4,100.00

603-05148  
 

0235 18 INCH CORRUGATED STEEL PIPE 123.000 123.000

LF  0.000 0.00

40.00000 123.000 4,920.00

603-10180  
 

0240 18 INCH STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

350.00000 5.000 1,750.00

603-30018  
 

0245 *INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

4,500.00000 4.000 18,000.00

604-00305  
 

0250 *INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

604-00550  
 

0255 6 INCH PERFORATED PIPE UNDERDRAIN 120.000 120.000

LF  0.000 0.00

10.00000 120.000 1,200.00

605-00060  
 

0260 6 INCH DRAIN PIPE 60.000 60.000

LF  0.000 0.00

10.00000 60.000 600.00

605-82306  
 

0265 *FENCE BARRIER WITH METAL POSTS 200.000 200.000

LF  0.000 0.00

11.00000 200.000 2,200.00

607-21300  
 

0270 *CURB AND GUTTER TYPE 2 (SECTION I-B) 639.000 639.000

LF  0.000 0.00

17.00000 639.000 10,863.00

609-21010  
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PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0275 DELINEATOR (TYPE I) 275.000 275.000

EACH 0.000 0.00

28.00000 275.000 7,700.00

612-00001  
 

0280 DELINEATOR (TYPE II) 596.000 596.000

EACH 0.000 0.00

29.00000 596.000 17,284.00

612-00002  
 

0285 DELINEATOR (TYPE III) 132.000 132.000

EACH 0.000 0.00

30.00000 132.000 3,960.00

612-00003  
 

0290 *SIGN PANEL (CLASS I) 39.000 39.000

SF  0.000 0.00

17.00000 39.000 663.00

614-00011  
 

0295 *SIGN PANEL (CLASS II) 192.000 192.000

SF  0.000 0.00

22.00000 192.000 4,224.00

614-00012  
 

0300 *SIGN PANEL (CLASS III) 128.000 128.000

SF  0.000 0.00

39.00000 128.000 4,992.00

614-00013  
 

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 272.000 272.000

LF  0.000 0.00

15.00000 272.000 4,080.00

614-01512  
 

0310 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 21.000 21.000

EACH 0.000 0.00

150.00000 21.000 3,150.00

614-01522  
 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01575  
 

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

614-01578  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 90.000 90.000

LF  0.000 0.00

32.00000 90.000 2,880.00

614-01585  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0330 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

6.000 6.000

EACH 0.000 0.00

275.00000 6.000 1,650.00

614-01588  
 

0335 *RUMBLE STRIP 41,638.000 41,638.000

LF  0.000 0.00

0.45000 41,638.000 18,737.10

614-80385  
 

0340 24 INCH CONCRETE SIPHON PIPE 170.000 170.000

LF  0.000 0.00

69.00000 170.000 11,730.00

616-00240  
 

0345 36 INCH CONCRETE SIPHON PIPE 328.000 328.000

LF  0.000 0.00

95.00000 328.000 31,160.00

616-00360  
 

0350 24 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

616-30024  
 

0355 36 INCH TRASH GUARD 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

616-30036  
 

0360 6 INCH VALVE AND VALVE BOX 3.000 3.000

EACH 0.000 0.00

850.00000 3.000 2,550.00

616-50048  
 

0365 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 2,500.00

25,000.00000 1.000 25,000.00

625-00000  
 

0367 CONSTRUCTION SURVEYING (HOURLY) 23.000 6.000

HOUR 17.000 1,700.00

100.00000 23.000 2,300.00

625-00001  
 

0370 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

250,000.00000 1.000 250,000.00

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000  
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CAT NO0200 ROADWAY  0200 

0380 *PAVEMENT MARKING PAINT 2,082.000 2,082.000

GAL 0.000 0.00

26.00000 2,082.000 54,132.00

627-00001  
 

0385 *EPOXY PAVEMENT MARKING 692.000 692.000

GAL 0.000 0.00

64.00000 692.000 44,288.00

627-00005  
 

0390 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

824.000 824.000

SF  0.000 0.00

15.00000 824.000 12,360.00

627-30405  
 

0395 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

686.000 686.000

SF  0.000 0.00

12.00000 686.000 8,232.00

627-30410  
 

0400 FLAGGING 4,864.000 4,864.000

HOUR 0.000 0.00

23.00000 4,864.000 111,872.00

630-00000  
 

0405 TRAFFIC CONTROL INSPECTION 78.000 78.000

DAY 0.000 0.00

65.00000 78.000 5,070.00

630-00007  
 

0410 TRAFFIC CONTROL MANAGEMENT 118.000 118.000

DAY 0.000 0.00

420.00000 118.000 49,560.00

630-00012  
 

0415 FLASHING BEACON (SOLAR) 3.000 2.700

EACH 0.300 165.00

550.00000 3.000 1,650.00

630-80002  
 

0420 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600

EACH 0.400 66.00

165.00000 4.000 660.00

630-80335  
 

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800

EACH 1.200 84.00

70.00000 12.000 840.00

630-80341  
 

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 54.000

EACH 6.000 600.00

100.00000 60.000 6,000.00

630-80342  
 



CONTID: C16050         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16050-BID    ESTIMATE RUN 01/08/2009

PROJECT: NH0853-066                    ESTIMATE NO: 0008 13:18:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  0200 

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 132.00

110.00000 12.000 1,320.00

630-80343  
 

0440 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 3,300.00

8,250.00000 4.000 33,000.00

630-80355  
 

0445 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.800

EACH 0.200 300.00

1,500.00000 2.000 3,000.00

630-80358  
 

0450 DRUM CHANNELIZING DEVICE 230.000 207.000

EACH 23.000 920.00

40.00000 230.000 9,200.00

630-80360  
 

0455 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500

EACH 1.500 60.00

40.00000 15.000 600.00

630-80363  
 

0460 TRAFFIC CONE 36 INCH 395.000 355.500

EACH 39.500 474.00

12.00000 395.000 4,740.00

630-80380  
 

0465 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0475 F/A FUEL COST ADJUSTMENT 290,659.150 290,659.150

F A 0.000 0.00

1.00000 290,659.150 290,659.15

700-70016  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A ON-THE-JOB TRAINEE 1,431.200 1,431.200

F A 0.000 0.00

1.00000 1,431.200 1,431.20

700-70023  
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0490 F/A QUALITY INCENTIVE PAYMENT 235,944.030 235,944.030

F A 0.000 0.00

1.00000 235,944.030 235,944.03

700-70025  
 

0495 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0500 F/A RAILROAD 5,400.000 5,400.000

F A 0.000 0.00

1.00000 5,400.000 5,400.00

700-70040  
 

0505 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $13,141.00 7,296,923.59CURRENT AMT 7,298,146.09 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0520 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0525 F/A PHONE SERVICE LONG DISTANCE 1,209.650 1,209.650

F A 0.000 0.00

1.00000 1,209.650 1,209.65

700-70220  
 

CAT 0400 $0.00 19,209.65CURRENT AMT 19,209.65 $$

PROJECT TOTAL 13,141.00 $ 7,316,133.24CURRENT AMT 7,317,355.74 $$


